NWS CHANGE FORM 1. DATE SUBMITTED

Revision 1

PART A April 13, 2000

This form is in three parts. Submitters must complete unshaded blocks in Part A and as much of Part B as possible. WSH will complete Part C
(implementation details). If there is no specific required change date, enter 60 days from date submitted. Address questions to NWS Change Management
at (301) 713-1373. Submit change requests to the NWSRC mailbox (External: NWSRC@noaa.gov).

2. ORIGINATOR OFFICE 3. SUBMITTING AUTHORITY 4. COGNIZANT TECHNICAL INDIVIDUAL 5. ORIGINATOR TRACKING NUMBER

NWS AWIPS Program Name: Ward Seguin Name: Walter Scott APO_A100057_R1
Office (APO) Routing Code: W/APO1 Routing Code: W/APO1
Phone: (301) 713-1570x125

6. SYSTEMS AFFECTED BY CHANGE 7. WSH TRACKING NUMBER
[CJDATA PRODUCTS (Complete Data Products Supplement)

NWS 581

[] Asos X AWIPS CJcrs (] NEXRAD ] OTHER (specify) see attach. vt

8. TITLE OF CHANGE

Additional Mass Storage to AR and PR WFOs

9. TYPE OF CHANGE 10. SITES AFFECTED (Attach Part B, Page 2, if needed)
AR and PR WFOs (HFO), (GUM), (PBP), (AFC),

(X HARDWARE [] SOFTWARE [J DOCUMENTATION ONLY (VRH), (AFG), (AJK)

11. STATEMENT OF REQUIREMENT, PROBLEM, OR DEFICIENCY OF EXISTING SYSTEM (Include problem report reference numbers.)

Much of operational data used by the Alaska and Pacific Forecast Offices is locally ingested and is nhot available via
the AWIPS communication network (ACN). These additional data (satellite and model) are critical to the
operations of the forecast office. These data are required to be accessible via the AWIPS workstations in order to
commission the AR and PR AWIPS.

12. KNOWN OR PROPOSED SOLUTION (Include source and description of new features or data products.)

Upgrade all 7 OCONUS WFO AWIPS mass storage configuration to handle locally ingested model and satellite data
(addition of dual 18 GB of mass storage drive required).

13. ALTERNATE SOLUTIONS

None.

14. REQUIRED 15. RATIONALE FOR REQUIRED CHANGE DATE (Include proposed priority, if known.)
CHANGE DATE

June 1, 2000 Proposed commissioning date of AR and PR WFOs AWIPS is in August.

CCB/PMC/CMB DECISION

16. DECISION AUTHORITY LEVEL
CCB LEVEL ONLY |:| PMC or NWS CMB DECISION REQUIRED

17. CCB LEVEL DECISION SIGNATURE
APPROVED

RECOMMEND APPROVAL

DISAPPROVED DATE SIGNED

FOR USE ONLY WHEN PMC or NWS CMB DECISION REQUIRED
18. PMC OR NWS CMB DECISION SIGNATURE
|:| APPROVED

|:| DISAPPROVED

DATE SIGNED
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NWS CHANGE FORM

PART B

1. ORIGINATOR TRACKING NUMBER

APO_A100057

All RC/ECP submissions must also address the following information. Indicate if any areas are unknown or do not apply. State why
information is unknown and when it will be available. Attach extra pages if necessary, referencing each applicable subject.

2. WSH TRACKING NUMBER

SUPPORTING INFORMATION AND SCHEDULES
Provide detailed information needed to implement the requested change.

FUNDING INFORMATION
Estimate costs and indicate known sources of funding. (Include travel time, installation time, administrative time, and software development 3. SOURCE OF FUNDING 4. TOTAL COST
time when applicable.)
$
5. DEVELOPMENT COSTS (Estimate development costs) AMOUNT
6. OPERATIONAL TEST AND EVALUATION COSTS (Estimate test and evaluation costs) AMOUNT
7. PRODUCTION COSTS (Include acquisition, kit proofing, spares, delivery, and documentation costs) AMOUNT
APO $r*** est
8. COMMUNICATIONS SERVICE/CIRCUITS COSTS (Include installation and recurring costs) AMOUNT
9. IMPLEMENTATION SUPPORT COSTS (Include travel, installation, and administrative costs) APO AMOUNT
$*F***est
9A. LIFE CYCLE SUPPORT COSTS (Less communications service/circuits) AMOUNT

10. DEVELOPMENT STATUS/SCHEDULE (Major milestones such as Start, Beta
Test, and OT&E)
N/A

11. PRODUCTION STATUS/SCHEDULE (Major milestones such as
Solicitation, Contract Start Date, Delivery Date, Kit Proofing, etc.)
N/A

12. IMPLEMENTATION/RETROFIT SCHEDULE
APO acquire and provide mass storage—6/1/00;
Hewlett-Packard - Install-6/15/00

13. FACILITY INFORMATION (Attach facility drawings/plans.)
N/A

14. COMMUNICATIONS INSTALLED (Type required, who will order, and
associated hardware required; attach Part B, Page 2, if needed.)
N/A

15. COMMUNICATIONS SERVICE/CIRCUITS TO BE REMOVED
N/A

16. REQUIRED CLEARANCES, WAIVERS, AND LICENSES (Include person or
organization responsible for obtaining each)
N/A

17. COORDINATION OF CHANGE WITH OTHER CHANGES
N/A

18. PHYSICAL ITEMS AND DOCUMENTS AFFECTED (Include part, serial, and
document numbers. Attach Part B, Page 2, if needed.)

Mstorage 1; Mstorage 2

19. STAFF RESOURCE IMPACTS (Skills and workload impact on
maintainers, operators, and managers.)

Minimal: Software configuration if necessary;
installation of mass storage

20. LOGISTICS IMPACTS (Include facilities, maintenance, training, and support
equipment impacts.)
N/A

21. OPERATIONAL IMPACTS (Include continuity and back up needs
and plans.)
N/A

22. ADDITIONAL MAJOR CHANGE ACTIVITIES (Include who will accomplish each of them and staff hours required.)

N/A
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PART B - PHYSICAL ITEM AND DOCUMENT IMPACT MATRIX SUPPLEMENT

NWS CHANGE FORM

1. ORIGINATOR TRACKING NUMBER

APO_A100057

This information is required prior to publication of Engineering Modification Notes and Software Release Notes. List physical items to be replaced and specify any changes in related
documentation. (Submitters should complete this information, if known. WSH will assist.)

2. WSH TRACKING NUMBER
NWS 581

3. ITEM NAME, CIRCUIT
TYPE, SOFTWARE VERSION,
OR SITE LOCATION

4.
REMOVE
REPLACE
MODIFY

5. SUPERSEDED ITEM OR CONFIGURATION

A. PART NUMBER OR
CONFIGURATION

B. SERIAL NUMBER(S) OR COMMENTS

6. SUPERSEDING PART
NUMBER OR NEW
CONFIGURATION

7.D0OC
TYPE

8. SUPERSEDED DOCUMENT

9. SUPERSEDING DOCUMENT

A. IDENTIFIER B. REV

A. IDENTIFIER B,

TBD

TBD

TBD

TBD

NWSRC Form 1001, 9/15/99
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NWS CHANGE FORM
PART C

. URIGINATOR TRACRKING NUMBER

APO_A100057

WSH is responsible for Part C, but submitters may complete sections that would help clarify the change requirement or the necessary
implementation actions.

2. WSH TRACKING NUMBER

NWS 581
3. CCB COST EVALUATION
NWS COST $ FAA COST $ DOD COST $ OTHER AGENCY COST $ TOTAL COST $
(SPECIFY)
4. IMPLEMENTATION DOCUMENTS REQUIRED
m Engineering Modification Note El Software Release Notes El Other Document (Specify)

ADDITIONAL IMPLEMENTATION INSTRUCTIONS (e.g., Implementation schedule, parts shipping instructions, equipment disposal procedures, additional documentation required, and status reporting
instructions.) Include documentation, data input. notification vehicle. or specific action step required to verify completion of the implementation activity.

5. IMPLEMENTATION ACTIVITY REQUIRED 6. REQUIRED 7. RESPONSIBLE 8. DOCUMENT OR ACTION
COMPLETION PERSON AND OFFICE | REQUIRED TO VERIFY
DATE COMPLETION

A. Provide additional mass storage devices. 6/1/00 APO

B. Install additional mass storage devices. 6/15/00 PRC/HP

(Monitored by the RC ‘sTechnical POC)

C. Ensure this change is reported to the Weather Service Headquarters (WSH) 6/22/00 See Note 1.

through the Engineering Management Reporting System (EMRS) according to the

instructions in Engineering Hanbook number 4, part 2. Record this RC number (NWS

581) in Block 17a of the EMRS report.

D. Ensure the appropriate WSH management information systems and 9/15/00 Michelle

configuration management data bases are updated to reflect these changes. deTommaso

W/0S0113

Note 1. ESA or other WFO Staff member at each site listed in Part A, item 10 (Sites
Affected) shall report any time ( administrative/over-sight/validation/check-out, etc.)
spent in support of this change in EMRS.
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